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Browerville School Project Advancing Toward Completion

As the final weeks of summer wind down, construction at Browerville School continues to move forward,
bringing the long-anticipated gymnasium and entrance project ever closer to the finish line. While some

challenges have emerged, the momentum on-site remains strong, and the transformation is increasingly
visible to staff and community members alike.

Inside the gymnasium, the pace of work has been shaped by the need to manage indoor humidity before
final floor installation could begin. The gym subfloor was laid during the week of August 11, and
contractors have advised that the gym floor installation will be completed by September 15. Once the
final topcoat is applied, it will require a five-day curing period before the bleachers can be installed.
Meanwhile, other key components such as the basketball hoops and batting cages are already in place,
giving the space an increasingly finished look.

Throughout the rest of the building, interior work has reached an important level of completion. Flooring
preparation for the lower level locker rooms, officials’ rooms, training room, and connecting corridors has
been completed, and installation of the quartz and epoxy surface is now underway. In the weight room,
rubberized flooring arrived last week and has since been installed, with wall mirrors scheduled to follow
shortly. All stairwell tread and riser flooring has also been finished throughout the facility. Terrazzo
installation began late last week and continues this week in key circulation areas. Additional interior
milestones include the installation of elevator door frames last week, with masonry crews currently
completing the block infill around them. The elevator is expected to be fully operational by the week of
September 8th. All masonry, brick, and sheetrock work inside the building is now finished, and painters
are working on final chases and touch-ups to bring each space to completion. Wrestling room wall pads
are set to be installed in the next week, another sign of the facility taking shape.

Work on the building’s exterior is also advancing quickly. Installation of aluminum-framed entrances and
windows began earlier last week and is expected to be completed soon. Interior entrance frames are
expected to be completed by the end of the month, while exterior storefront aluminum systems are
scheduled for installation by September 3. Exterior metal wall panels at both the gym and main entrances
have been installed, marking one of the final visual elements on the building's exterior. Underground
storm and sanitary piping have been placed and backfilled, and the site crew has begun forming and
pouring curbs and sidewalks around the property. This work will continue into September, helping to
shape the final layout of the school grounds.

Inside the performance area, the stage partition wall has been installed, though two panels were
damaged in shipping and will be replaced within the next two weeks. The orchestral shell, a key
component of the stage area, is scheduled to arrive around September 25.
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“This project continues to represent a major investment in our students and community,” said
Superintendent Scott Vedbraaten. “Though some work will continue into the start of the school year, the
district is encouraged by the progress and remains focused on completing each space safely and

thoughtfully. We look forward to welcoming students, staff, and community members into these new
spaces very soon.”

Browerville Public Schools will continue sharing project updates during school board meetings, on social
media, and on the district website. For more information, please contact Superintendent Scott
Vedbraaten at svedbraaten@browerville.k12.mn.us or 320-594-2272.




